
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/03/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0014

03/04/2015

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT RIVER.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

09/20/2013

10/04/2013

11/13/2013

11/15/2013

01/06/2014

00/00/0000

00/00/0000

685 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 68.61

470 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,729,349.36

$6,384,498.49

$3,342,695.41

40.98%

Counties:

Crawford Taylor

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333205-      $6,729,349.36 $6,384,498.49 $3,342,695.41 50.33% $88,206.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/03/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0014

03/04/2015

Project Number: 333205-      SR 128 - BRIDGE REPL

 

BRST0-0154-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,206,342.44 $2,135,777.39 $70,565.05

Non-Participating $551,585.60 $533,944.34 $17,641.26

Total Earnings $2,757,928.04 $2,669,721.73 $88,206.31

Stockpiled Materials $628,725.91 $628,725.91 $0.00

Gross Earnings $3,386,653.95 $3,298,447.64 $88,206.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,386,653.95 $3,298,447.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $88,206.31

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/03/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0014

03/04/2015

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .702

 29400.000 .038

BRST0-0154-01(012)

 

.740 $1,117.20 $21,756.00

0025 210-0100     GRADING COMPLETE - LS  1.000 .811

 1241726.000 .014

BRST0-0154-01(012)

 

.825 $17,384.16 $1,024,423.95

0090 634-1200     RIGHT OF WAY MARKERS EA  41.000 42.000

 200.000 .000

 

 

42.000 $.00 $8,400.00

0112 643-4000     WOVEN WIRE FENCE LF  2,170.000 2,719.000

 7.900 .000

 

 

2,719.000 $.00 $21,480.10

Category Amount: $18,501.36 $1,076,060.05

Category Number: 0020 DRAINAGE

0118 207-0203     FOUND BKFILL MATL, TP II CY  47.000 170.018

 55.000 .000

 

 

170.018 $.00 $9,350.99

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  213.000 232.000

 52.530 .000

 

 

232.000 $.00 $12,186.96

0141 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  97.000 104.000

 65.360 .000

 

 

104.000 $.00 $6,797.44

0147 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1142.130 .000

 

 

4.000 $.00 $4,568.52



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/03/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0014

03/04/2015

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0149 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1802.000 .000

 

 

4.000 $.00 $7,208.00

Category Amount: $0.00 $40,111.91

Category Number: 0030 TEMPORARY EROSION CONTROL

0175 163-0240     MULCH TN  139.000 150.446

 185.000 .000

 

 

150.446 $.00 $27,832.51

0205 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 1.500

 6500.000 .000

34+50

 

1.500 $.00 $9,750.00

0280 167-1500     WATER QUALITY INSPECTIONS MO  22.000 13.000

 603.750 1.000

 

 

14.000 $603.75 $8,452.50

0300 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,013.000 3,373.500

 1.000 .000

 

 

3,373.500 $.00 $3,373.50

Category Amount: $603.75 $49,408.51

Category Number: 0040 PERMANENT EROSION CONTROL

0325 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  287.000 312.889

 65.000 .000

 

 

312.889 $.00 $20,337.79

0329 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  98.000 118.112

 60.000 .000

 

 

118.112 $.00 $7,086.72

0330 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  161.000 960.611

 65.000 .000

 

 

960.611 $.00 $62,439.72



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/03/2015

to 02/27/2015

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0014

03/04/2015

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0335 603-7000     PLASTIC FILTER FABRIC SY  611.000 1,239.112

 4.000 .000

 

 

1,239.112 $.00 $4,956.45

Category Amount: $0.00 $94,820.68

Category Number: 0060 BRIDGE

0440 207-0203     FOUND BKFILL MATL, TP II CY  34.000 19.000

 32.000 7.408

 

 

26.408 $237.06 $845.06

0445 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  322.000 277.519

 21.500 67.944

 

 

345.463 $1,460.80 $7,427.45

0465 500-3002     CLASS AA CONCRETE CY  377.000 240.198

 806.000 53.690

 

 

293.888 $43,274.14 $236,873.73

0480 511-1000     BAR REINF STEEL LB  77,715.000 49,568.400

 0.830 11,499.780

 

 

61,068.180 $9,544.82 $50,686.59

0490 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,300.000 1,221.874

 62.500 233.350

 

 

1,455.224 $14,584.38 $90,951.50

0495 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  480.000 545.250

 78.000 .000

 

 

545.250 $.00 $42,529.50

Category Amount: $69,101.20 $429,313.83

Project Total Amount: $88,206.31 $2,757,928.04


